

Outgoing Documents Register

ARUP																					
Project Title: Residential Development, Tedcastles Site	Date	30	01	03	06	10	15	04	14	19	26	01	06	17	13	18	27	02	03	11	21
Arup Job No: 267365-00	Month	07	09	09	09	09	09	10	10	11	11	12	12	12	01	01	01	02	02	03	03
Document No: 267365-ARUP-ZZ-XX-RG-C-0001- Civil Document Issue Register	Year	21	21	21	21	21	21	21	21	21	21	21	21	21	22	22	22	22	22	22	22
Status: S2 Issued for Information	Revision No:P020																				
Distribution:(Firm Name & Contact, if required)																					
Client	Comer Group	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E
Architect	C+W O'Brien	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E/P
Quantity Surveyor	Comer Group	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E
Planning Consultant	Harry Walsh Planning	E	E	E	E	E/P	E/P	E	E	E	E	E	E	E	E	E	E	E	E	E	E
M&E Services Engineer	Arup	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E
C&S Engineer	Arup	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E
Format: P - Paper Copy, E - Electronic Copy, Other (specify):		Format	E	E	E	E	E/P	E	E	E	E	E	E	E	E	E	E	E	E	E	E
Status Codes: S0 - Work In Progress, Shared Non-Contractual (S1 - Suitable for Coordination, S2-Suitable for Information, S3-Suitable for Review / Comment, S4-Suitable for Stage Approval)		Doc.Status	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2
WIP to Published - D1-Suitable for Costing, D2-Suitable for Tender, D3-Suitable for Contractor Design, D4-Suitable for Manufacture / Approval		Issued by:	SR	SR	SR	SR	SR	SR	SR	SR	SR	SR	SR	SR	SR	SR	SR	SR	SR	SR	SR
Published Documentation - Contractual - A1, A2, A3, A4 Approved and accepted as stage complete																					
Document Title:	Issue No.: Document Ref No.	001	002	003	004	005	006	007	008	009	010	011	012	013	014	015	016	017	018	019	020
Drawings																					
Proposed Sightlines	267365-ARUP-ZZ-DR-C-1001														P01				P02		P02
Swept Path Analysis - Refuse Vehicle Access	267365-ARUP-ZZ-DR-C-1002														P01				P02		P02
Swept Path Analysis - Fire Tender Access	267365-ARUP-ZZ-DR-C-1003														P01				P02		P02
Proposed Surface Water Layout	267365-ARUP-ZZ-DR-C-2100		P01			P02				P03		P04		P05				P06			P07
Proposed Foul Water Layout	267365-ARUP-ZZ-DR-C-3100		P01			P02				P03		P04		P05				P06			P07
Proposed Watermain Layout	267365-ARUP-ZZ-DR-C-4100		P01			P02				P03		P04	P05	P06			P07	P08			P09
Proposed Drainage & Water Details Sheet 1 of 2	267365-ARUP-ZZ-DR-C-6100									P01								P02			P03
Proposed Drainage & Water Details Sheet 2 of 2	267365-ARUP-ZZ-DR-C-6101									P01								P02			P03
Reports																					
Site Infrastructure Report	267365-ARUP-XX-XX-RP-C-0001		P01			P02									P03			P04			P05
Flood Risk Assessment	267365-ARUP-XX-XX-RP-CF-0001		P01			P02									P03				P04		C05
Traffic & Transport Assessment Strategy - Summary Report	267365-ARUP-XX-XX-RP-YT-0001		P01		P02		P03														
Design Manual for Urban Roads and Streets - Compliance Statement	267365-ARUP-XX-XX-RP-YT-0002		P01		P02		P03														
Traffic & Transport Assessment Strategy - Summary Report	267365-ARUP-XX-XX-RP-YT-0003							P01	P02												
Design Manual for Urban Roads and Streets - Compliance Statement	267365-ARUP-XX-XX-RP-YT-0004							P01	P02												
Traffic & Transport Assessment	267365-ARUP-XX-XX-RP-YT-0005														P01				P02		P03
Outline Mobility Management Plan	267365-ARUP-XX-XX-RP-YT-0006														P01				P02		P03
Design Manual for Urban Roads and Streets and the National Cycle Manual - Compliance Statement	267365-ARUP-XX-XX-RP-YT-0007														P01				P02		P03
Car Parking Management Plan	267365-ARUP-XX-XX-RP-YT-0008														P01				P02		P03
Quality Audit	267365-ARUP-XX-XX-RP-YT-0009																		P01		P02
Servicing and Operations Management Plan	267365-ARUP-XX-XX-RP-YT-0010														P01				P02		P03
Statement of Possible Environmental Effects - Section 5(5)	267365-ARUP-XX-XX-RP-YE-0001			P01			P02														
Operational Waste Management Plan	267365-ARUP-XX-XX-RP-YE-0002														P01				P02		P03
EIA Screening Report	267365-ARUP-XX-XX-RP-YE-0003														P01				P02		P03
Construction Environmental Management Plan	267365-ARUP-XX-XX-RP-YE-0004														P01				P02		P03
Construction and Demolition Resource and Waste Management Plan	267365-ARUP-XX-XX-RP-YE-0005														P01				P02		P03
Land Contamination Remedial Strategy Report	267365-ARUP-XX-XX-RP-YE-0006															P01				P02	P03
Statement in accordance with Article 299B(1)(b)(ii)(l)(C) of the Planning and Development Regulations 2001-2021	267365-ARUP-XX-XX-RP-YE-0007																P01			P02	P03
Technical Note	267365-ARUP-XX-XX-TN-CG-0001	P01																			
Preliminary Wind Considerations	267365-ARUP-XX-XX-PP-YW-0002												P02								
Wind Microclimate Assessment	267365-ARUP-XX-XX-PP-YW-0003															P01				P02	P03
Invasive Species Management Plan (ISMP)	N/A																		X		X
Report in Support of Appropriate Assessment Screening	N/A						X								X				X		X
Natura Impact Statement (NIS)	N/A													X					X		X

Outgoing Documents Register

Project Title: Residential Development, Tedcastles Site		Date	30	01	03	06	10	15	04	14	19	26	01	06	17	13	18	27	02	03	11	21					
Arup Job No: 267365-00		Month	07	09	09	09	09	09	10	10	11	11	12	12	12	01	01	01	02	02	03	03					
Document No: 267365-ARUP-ZZ-XX-RG-C-0001- Civil Document Issue Register		Year	21	21	21	21	21	21	21	21	21	21	21	21	21	22	22	22	22	22	22	22					
Status: S2 Issued for Information		Revision No:P020																									
Distribution:(Firm Name & Contact, if required)																											
Client		Comer Group	E	E	E	E		E	E	E	E		E	E													
Architect		C+W O'Brien	E	E	E	E		E	E	E	E	E	E	E	E											E/P	
Quantity Surveyor		Comer Group	E	E	E	E		E	E	E	E	E	E	E	E												
Planning Consultant		Harry Walsh Planning	E	E	E	E	E/P	E/P	E	E	E	E	E	E	E	E	E				E	E				E	
M&E Services Engineer		Arup	E	E	E	E		E	E	E	E	E	E	E	E												
C&S Engineer		Arup	E	E	E	E		E	E	E	E	E	E	E	E												
Format: P - Paper Copy , E - Electronic Copy, Other (specify):		Format	E	E	E	E	E/P	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E					
Status Codes: S0 - Work In Progress, Shared Non-Contractual (S1 -Suitable for Coordination, S2-Suitable for Information, S3-Suitable for Review / Comment, S4-Suitable for Stage Approval)		Doc.Status	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2	S2					S2
WIP to Published - D1-Suitable for Costing, D2-Suitable for Tender, D3-Suitable for Contractor Design, D4-Suitable for Manufacture / Approval		Issued by:	SR	SR	SR	SR	SR		SR	SR		SR			SR	SR	SR	SR	SR	SR	SR	SR					SR
Published Documentation - Contractual - A1, A2, A3, A4 Approved and accepted as stage complete																											
Document Title:		Issue No.: Document Ref No.	001	002	003	004	005	006	007	008	009	010	011	012	013	014	015	016	017	018	019	020					
Archaeological and Architectural Heritage Impact Assessment		N/A													X						X					X	


Outgoing Documents Register

Project Title: Residential Development, Tedcastles Site	Date	30	17	13	03	23	11	21												
Arup Job No: 267365-00	Month	08	12	01	02	02	03	03												
Document No: 267365-ARUP-ZZ-XX-RG-C-0001- Electrical Document Issue Register	Year	21	21	22	22	22	22	22												
Status: S2 Issued for Information	Revision No:P07																			
Distribution:(Firm Name & Contact, if required)																				
Client	Comer Group																			
Architect	C+W O'Brien	E	E					E/P												
Quantity Surveyor	Comer Group																			
Planning Consultant	Harry Walsh Planning			E	E	E	E	E												
M&E Services Engineer	Arup																			
C&S Engineer	Arup	E	E																	
Format: P - Paper Copy , E - Electronic Copy, Other (specify):	Format	E	E	E	E	E	E	E												
Status Codes: S0 - Work In Progress, Shared Non-Contractual (S1 -Suitable for Coordination, S2- Suitable for Information, S3-Suitable for Review / Comment, S4-Suitable for Stage Approval)	Doc.Status	S2	S2	S2	S2	S2	S2	S2												
WIP to Published - D1-Suitable for Costing, D2-Suitable for Tender, D3-Suitable for Contractor Design, D4-Suitable for Manufacture / Approval	Issued by:	SR	SR	SR	SR	SR	SR	SR												
Published Documentation - Contractual - A1, A2, A3, A4 Approved and accepted as stage complete																				
Document Title:	Issue No.: Document Ref No.	001	002	003	004	005	006	007												
Drawings																				
Public Lighting Layout	267365-ARUP-XX-XX-DR-E-0001		P01		P02			P03												
Sketches																				
Block J MEP Review Level 00	267365-ARUP-XX-00-SK-N-0001	P01																		
Block J MEP Review Level 01	267365-ARUP-XX-01-SK-N-0001	P01																		
Block J MEP Review Level 02	267365-ARUP-XX-02-SK-N-0001	P01																		
Reports																				
Daylight and Sunlight Analysis	267365-ARUP-XX-XX-RP-YL-0001			P01	P02	P03		P04												

Outgoing Documents Register

ARUP															
Project Title: Residential Development, Tedcastles Site		Date	17	03	21										
Arup Job No: 267365-00		Month	12	02	03										
Document No: 267365-ARUP-ZZ-XX-RG-C-0001-Mechanical Document Issue Register		Year	21	22	22										
Status: S2 Issued for Information		Revision No:P03													
Distribution: (Firm Name & Contact, if required)															
Client	Comer Group	E	E												
Architect	C+W O'Brien	E	E	E/P											
Quantity Surveyor	Comer Group	E	E												
Planning Consultant	Harry Walsh Planning	E	E	E											
M&E Services Engineer	Arup	E	E												
C&S Engineer	Arup	E	E												
Format: P - Paper Copy, E - Electronic Copy, Other (specify):		Format	E	E	E										
Status Codes: S0 - Work In Progress, Shared Non-Contractual (S1 -Suitable for Coordination, S2-Suitable for Information, S3-Suitable for Review / Comment, S4-Suitable for Stage Approval)		Doc.Status	S2	S2	S2										
WIP to Published: D1-Suitable for Costing, D2-Suitable for Tender, D3-Suitable for Contractor Design, D4-Suitable for Manufacture / Approval		Issued by:	SR	SR	SR										
Published Documentation - Contractual - A1, A2, A3, A4 Approved and accepted as stage complete															
Document Title:	Issue No.: Document Ref No.	001	002	003											
Reports															
Provisional Building Energy Rating (BER)/Part L Compliance	267365-ARUP-XX-XX-RP-M-0001	P01	P02	P03											
Overheating Risk Assessment for Residential Units	267365-ARUP-XX-XX-RP-M-0002	P01	P02												

Outgoing Documents Register

																						
Project Title: Residential Development, Tedcastles Site	Date	21																				
Arup Job No: 267365-00	Month	03																				
Document No: 267365-ARUP-ZZ-XX-RG-C-0001- Structural Document Issue Register	Year	22																				
Status: S2 Issued for Information	Revision No:	P00																				
Distribution:(Firm Name & Contact, if required)																						
Client	Comer Group																					
Architect	C+W O'Brien	E/P																				
Quantity Surveyor	Comer Group																					
Planning Consultant	Harry Walsh Planning	E																				
M&E Services Engineer	Arup																					
C&S Engineer	Arup																					
Format: P - Paper Copy , E - Electronic Copy, Other (specify):	Format	E																				
Status Codes: S0 - Work In Progress, Shared Non-Contractual (S1 -Suitable for Coordination, S2-Suitable for Information, S3- Suitable for Review / Comment, S4-Suitable for Stage Approval)	Doc.Status	S2																				
WIP to Published - D1-Suitable for Costing, D2-Suitable for Tender, D3-Suitable for Contractor Design, D4-Suitable for Manufacture / Approval	Issued by:	SR																				
Published Documentation - Contractual - A1, A2, A3, A4 Approved and accepted as stage complete																						
Document Title:	Issue No.:																					
Drawings	Document Ref No.																					
Proposed Foundation Plan	267365-ARUP-ZZ-XX-DR-S-0001	P01																				